
East Granby Board of Education 

Special Meeting Minutes for  

Thursday, June 13, 2019 

 

Board Members Present:   Others Present: 

 Mr. Bob Paskiewicz   M. Bavaro-Grande, Acting Superintendent 

 Mr. Jim Feeney   Ms. Lisa Kline, Board Clerk 

  Mr. John Welsh    Joe Boissonneault, TNE (8:46) 

 Mr. John Ziobro    

     

 Board Members Absent:    

 Mr. Rob Crocker 

 Mrs. Karey Pond 

 Mr. Bob Ravens-Seger 

 Mrs. Lucia Ziobro 

    
 

I. Call to Order and Pledge of Allegiance 

Without a quorum present, Chairperson Bob Paskiewicz called the special meeting to 

order at 8:34 a.m. and all recited the pledge of Allegiance.  
 

II.  Energy Efficiencies 

The board members discussed the natural gas conversion project for the middle/high 

school offered by JK Energy Solutions and Eversource.  They conversed about the 

timeline of the project and whether or not to present it to the Board of Finance (BOF) 

at tonight’s BOF meeting.  John Ziobro prefers not to rush the project and feels that 

the offer to participate would still be available next year.  He looked up the reviews 

on Lochinvar boilers and found that they are not rated well.  Joe Boissonneault 

believes the project will be available to participate in next year but the offer would 

not include the $137,126 utility incentive and free installation of the gas line quoted 

at $112,000; a savings of nearly a quarter million dollars.   
 

The board members are concerned about the present condition of the boilers and their 

performance this winter.  Joe Boissonneault shared information about cost for 

replacement burners in the event they completely fail, the 4-6 week lead time to get 

new burners, down time, and the option to rent boilers.  School buildings are required 

to have heat available by October 15
th

 every year.  Even if one of the current boilers 

fails, the other boiler does not have the capability of maintaining proper temperature 

of the building especially in extremely cold weather.    
 

The general consensus of the board members is to have the Board Chairperson 

present the conversion project to the BOF tonight even if the project is planned for 

next year. 
 

III.  Adjournment 

The meeting was adjourned at 9:08 a.m. 
 

Respectfully submitted, 
 

Lisa Kline 

Board Clerk 
 

 

These minutes are issued pending Board of Education approval. 


